COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/23/2015

ESTIMATE SUMMARY 09:45:11
CONTID: C20413 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 20413-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1.0 DAYS TIME ALLOW: 58 WORK DAYS
1-76/136TH CONCRETE PAVEMENT/CULVERT REPAIR PERCENT TIME: 1.72 ORIG TIME ALLOW: 58 WORK DAYS

PROJECT NO: NHPP 076A-009
1-76/136TH CONCRETE PAVEMENT/CULVERTS
NAME OF ROAD:

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 04/23/2015 DATE TIME STARTED  10/30/2014
P. O. BOX 4356 DATE LET 10/14/2014 DATE WORK BEGAN  10/30/2014
DATE AWARDED 11/04/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/18/2014 DATE ACCEPTED
ENGLEWOOD C®0155-435¢ 303 790-9100 DATE NOTICE TO PROCEED  10/30/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  1898533.98  PARTICIPATING $ 1,728,457.67 $ 72,484.18
AWARD PROJECT AMT:  $  1,837,650.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 91.04% TOTAL EARNINGS 1,728,457.67 72,484.18
FUNDS AVAILABLE: $ 170,076.31  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,728,457.67 72,484.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,564.75 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,700,892.92 72,484.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,700,892.92 72,484.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 72,484.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20413-BID ESTIMATE RUN 04/23/2015
PROJECT: NHPP 076A-009 ESTIMATE NO: 0003 09:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00015 Removal of Headwall 2.000 2.000
EACH 0.000 0.00
1,509.51000 2.000 3,019.02
0010 202-00035 Removal of Pipe 301.000 301.000
LF 0.000 0.00
30.19000 301.000 9,087.19
0015 202-00090 Removal of Delineator 25.000 25.000
EACH 0.000 0.00
5.08000 25.000 127.00
0020 202-00210 Removal of Concrete Pavement 4,806.000 4,806.000
SY 0.000 0.00
14.62000 4,806.000 70,263.72
0025 202-00220 Removal of Asphalt Mat 0.000 0.000
SY 0.000 0.00
5.13000 0.000 0.00
0030 202-00250 *Removal of Pavement Marking 4,614.000 4,614.000
SF 0.000 0.00
3.03000 4,614.000 13,980.42
0035 202-01200 *Removal of Tensioned Cable Barrier 2,385.000 2,385.000
LF 0.000 0.00
10.25000 2,385.000 24,446.25
0040 203-00000 *Unclassified Excavation 8,500.000 7,844.000
cY 656.000 17,108.48
26.08000 8,500.000 221,680.00
0045 203-00065 Embankment Material (Complete In Place) (R20) 3,203.000 2,886.000
CcY 0.000 0.00
9.06000 2,886.000 26,147.16
0050 203-00100 Muck Excavation 410.000 410.000
CY 0.000 0.00
33.36000 410.000 13,677.60
0055 203-01100 Proof Rolling 3.000 2.500
HOUR 0.000 0.00

71.65000 2.500 179.13
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PCN: 20413-BID ESTIMATE RUN 04/23/2015
PROJECT: NHPP 076A-009 ESTIMATE NO: 0003 09:45:11
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 Blading 60.000 46.500
HOUR 0.000 0.00
110.68000 46.500 5,146.62
0065 203-01597 Potholing 5.000 4.000
HOUR 0.000 0.00
251.59000 4.000 1,006.36
0070 206-00065 Structure Backfill (Flow-Fill) 328.000 328.000
CcYy 0.000 0.00
100.21000 328.000 32,868.88
0075 207-00205 Topsoil 1,060.000 0.000
CcYy 1,060.000 41,509.60
39.16000 1,060.000 41,509.60
0080  208-00002 *Erosion Log (12 Inch) 1,300.000 1,300.000
LF 0.000 0.00
3.58000 1,300.000 4,654.00
0085  208-00020 *Silt Fence 344.000 344.000
LF 0.000 0.00
1.01000 344.000 347.44
0090 208-00035 *Aggregate Bag 150.000 150.000
LF 0.000 0.00
6.39000 150.000 958.50
0095 208-00041 *Rock Check Dam 11.000 0.000
EACH 0.000 0.00
397.50000 0.000 0.00
0100 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
1,509.51000 2.000 3,019.02
0105 208-00052 *Storm Drain Inlet Protection (Type 2) 0.000 0.000
LF 0.000 0.00
65.41000 0.000 0.00
0110 208-00070 Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,012.68000 2.000 4,025.36



CONTID: C20413 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20413-BID ESTIMATE RUN 04/23/2015
PROJECT: NHPP 076A-009 ESTIMATE NO: 0003 09:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00103 Removal and Disposal of Sediment (Labor) 10.000 5.000
HOUR 0.000 0.00
64.82000 5.000 324.10
0120 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 5.000
HOUR 0.000 0.00
100.11000 5.000 500.55
0125 208-00106 Sweeping (Sediment Removal) 28.000 25.500
HOUR 0.000 0.00
176.11000 25.500 4,490.81
0130 208-00107 Removal of Trash 10.000 6.000
HOUR 0.000 0.00
100.04000 6.000 600.24
0135 208-00206 Erosion Control Supervisor 59.000 55.000
DAY 4.000 201.28
50.32000 59.000 2,968.88
0140 211-03005 Dewatering 1.000 1.000
LS 0.000 0.00
33,476.90000 1.000 33,476.90
0145 212-00006 *Seeding (Native) 5.000 0.000
ACRE 0.000 0.00
879.23000 0.000 0.00
0150 212-00032 *Soil Conditioning 5.000 0.000
ACRE 0.000 0.00
2,401.64000 0.000 0.00
0155 213-00003 *Mulching (Weed Free) 5.000 0.000
ACRE 0.000 0.00
528.60000 0.000 0.00
0160 213-00061 *Mulch Tackifier 1,125.000 0.000
LB 0.000 0.00
3.04000 0.000 0.00
0165 213-00150 *Bonded Fiber Matrix 5.020 5.020
ACRE 0.000 0.00

3,015.35000 5.020 15,137.06
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PCN: 20413-BID ESTIMATE RUN 04/23/2015
PROJECT: NHPP 076A-009 ESTIMATE NO: 0003 09:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
10,063.40000 0.000 0.00
0175 214-00217 *Deciduous Tree (1.5 Inch Caliper) (Furnish Onl y) 23.000 0.000
EACH 0.000 0.00
306.93000 0.000 0.00
0180 214-00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Fur nish 23.000 0.000
Oonl
) EACH 0.000 0.00
332.09000 0.000 0.00
0185 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 1,604.000 0.000
Class
SY 0.000 0.00
1.71000 0.000 0.00
0190 217-00000 *Herbicide Treatment 1,604.000 0.000
SY 0.000 0.00
0.45000 0.000 0.00
0195 304-06000 Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
45.74000 0.000 0.00
0200 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
145.76000 0.000 0.00
0205 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
10.26000 0.000 0.00
0210 412-00190 Concrete Pavement (Patching) 252.000 252.000
SY 0.000 0.00
127.17000 252.000 32,046.84
0215 412-01100 *Concrete Pavement (11 Inch) 4,554.000 4,554.000
SY 0.000 0.00
74.06000 4,554.000 337,269.24
0220 601-01000 Concrete Class B 11.000 11.000
CY 0.000 0.00

1,509.51000 11.000 16,604.61
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PCN: 20413-BID ESTIMATE RUN 04/23/2015
PROJECT: NHPP 076A-009 ESTIMATE NO: 0003 09:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 602-00020 Reinforcing Steel (Epoxy Coated) 776.000 776.000
LB 0.000 0.00
3.52000 776.000 2,731.52
0230 603-00001 *Annular Space Grouting 8.000 7.500
CcY 0.000 0.00
255.36000 7.500 1,915.20
0235 603-00060 *Culvert Lining (60 Inch) 250.200 250.200
LF 0.000 0.00
286.00000 250.200 71,557.20
0240 603-00061 *Prepare Culvert Pipe (60 Inch) 245.000 245.000
LF 0.000 0.00
86.82000 245.000 21,270.90
0245 603-01480 48 Inch Reinforced Concrete Pipe 301.000 301.000
LF 0.000 0.00
316.12000 301.000 95,152.12
0250 606-20010 *Tensioned Cable Barrier 2,385.000 2,385.000
LF 0.000 0.00
16.39000 2,385.000 39,090.15
0255 606-21010 *End Anchorage (Tensioned Cable Barrier) 4.000 2.000
EACH 0.000 0.00
3,611.65000 2.000 7,223.30
0260 607-11525 Fence (Plastic) 1,300.000 1,296.000
LF 0.000 0.00
2.01000 1,296.000 2,604.96
0265 612-00001 *Delineator (Type I) 64.000 64.000
EACH 0.000 0.00
28.45000 64.000 1,820.80
0270 612-00002 *Delineator (Type II) 30.000 18.000
EACH 0.000 0.00
29.47000 18.000 530.46
0275 612-00003 *Delineator (Type IIl) 13.000 13.000
EACH 0.000 0.00

31.50000 13.000 409.50
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PCN: 20413-BID ESTIMATE RUN 04/23/2015
PROJECT: NHPP 076A-009 ESTIMATE NO: 0003 09:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 613-81900 Mobile Light Tower 4.000 4.000
EACH 0.000 0.00
9,631.86000 4.000 38,527.44
0285 614-00011 *Sign Panel (Class 1) 0.000 0.000
SF 0.000 0.00
26.42000 0.000 0.00
0290 614-00013 *Sign Panel (Class ) 0.000 0.000
SF 0.000 0.00
35.57000 0.000 0.00
0295 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 0.000 0.000
LF 0.000 0.00
35.57000 0.000 0.00
0300 625-00001 *Construction Surveying (Hourly) 240.000 170.500
HOUR 10.000 1,761.10
176.11000 180.500 31,787.86
0305 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
93,094.62000 1.000 93,094.62
0310 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
5,031.70000 1.000 5,031.70
0315 627-00005 *Epoxy Pavement Marking 42.000 42.000
GAL 0.000 0.00
239.59000 42.000 10,062.78
0320 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 76.000 76.000
GAL 0.000 0.00
66.55000 76.000 5,057.80
0325 627-02010 *Preformed Plastic Pavement Marking (Type I1) ( Inlaid) 852.000 852.000
SF 0.000 0.00
18.15000 852.000 15,463.80
0330 630-00007 *Traffic Control Inspection 48.000 47.000
DAY 1.000 101.39
101.39000 48.000 4,866.72
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PCN: 20413-BID ESTIMATE RUN 04/23/2015
PROJECT: NHPP 076A-009 ESTIMATE NO: 0003 09:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-00012 *Traffic Control Management 58.000 52.000
DAY 0.000 0.00
735.06000 52.000 38,223.12
0340 630-80001 *Flashing Beacon (Portable) 4.000 4.000
EACH 0.000 0.00
506.94000 4.000 2,027.76
0345 630-80335 *Barricade (Type 3 M-A) (Temporary) 14.000 6.000
EACH 0.000 0.00
81.11000 6.000 486.66
0350 630-80341 *Construction Traffic Sign (Panel Size A) 110.000 95.000
EACH 0.000 0.00
35.49000 95.000 3,371.55
0355 630-80342 *Construction Traffic Sign (Panel Size B) 115.000 46.000
EACH 0.000 0.00
50.69000 46.000 2,331.74
0360 630-80343 *Construction Traffic Sign (Panel Size C) 23.000 23.000
EACH 0.000 0.00
60.83000 23.000 1,399.09
0365 630-80344 *Construction Traffic Sign (Special) 64.000 64.000
SF 0.000 0.00
10.14000 64.000 648.96
0370 630-80351 *Vertical Panel (Plastic) 200.000 60.000
EACH 0.000 0.00
18.25000 60.000 1,095.00
0375 630-80355 *Portable Message Sign Panel 6.000 5.000
EACH 0.000 0.00
912.49000 5.000 4,562.45
0380 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.000
Type
ype) EACH 0.000 0.00
3,041.64000 2.000 6,083.28
0385 630-80360 *Drum Channelizing Device 200.000 122.000
EACH 0.000 0.00

20.28000 122.000 2,474.16
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CAT NO0200 ROADWAY
0390 630-80370 Concrete Barrier (Temporary) 3,324.000 3,324.000
LF 0.000 0.00
36.94000 3,324.000 122,788.56
0395 630-80378 Glare Screen (Temporary) 2,304.000 2,304.000
LF 0.000 0.00
20.25000 2,304.000 46,656.00
0400 630-80380 *Traffic Cone 150.000 150.000
EACH 0.000 0.00
6.08000 150.000 912.00
0405 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
121.67000 0.000 0.00
0410 630-85041 *Mobile Attenuator 13.000 12.000
DAY 1.000 506.94
506.94000 13.000 6,590.22
0415 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70013 F/A Concrete Pavement Incentive 13,487.400 0.000
FA 13,487.400 13,487.40
1.00000 13,487.400 13,487.40
0430 700-70014 F/A Incentive for Early Completion 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70016 F/A Fuel Cost Adjustment 5,500.000 0.000
FA -2,192.010 -2,192.01
1.00000 -2,192.010 -2,192.01
0440 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0445  700-70034 F/A PCCP Smoothness 2,600.000 54.350
FA 0.000 0.00
1.00000 54.350 54.35
0450 700-70035 F/A Uniformed Traffic Control (Local Agency) 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70060 F/A Adjust Utilities 7,058.750 7,058.750
FA 0.000 0.00
1.00000 7,058.750 7,058.75
0460 700-70380 F/A Erosion Control 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 621-00425 Detour 1.000 1.000
LS 0.000 0.00
92,195.54000 1.000 92,195.54
0475 700-70034 F/A Environmental Soil Investigation 2,283.880 2,283.880
FA 0.000 0.00
1.00000 2,283.880 2,283.88
0480 700-70080 F/A Furnish Replace 2 x 8' - 18 Inch RCP Materi al Costs 330.740 330.740
onl
Y FA 0.000 0.00
1.00000 330.740 330.74
0485 900-00014 Added Item (Lump Sum)/ Splice Median Cable Barr ier 1.000 1.000
LS 0.000 0.00
7,223.30000 1.000 7,223.30
CAT0200 CURRENT AMT $ 1,897,930.18 $ 72,484.18 $ 1,727,853.83
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0465 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
603.80000 1.000 603.80
CAT 0400 CURRENT AMT $ 603.80 $ 0.00 $ 603.80
PROJECT TOTAL CURRENT AMT $ 1,898,533.98 $ 72,484.18 $ 1,728,457.63



